
US 41 Project : Roland Kampo Bridge Redecking and I-41/US 10/WIS 441 interchange structures

Schedule: August 2016 to July 2018
     Location: town of Menasha
     Description: The work under this contract consists of common excavation, borrow
excavation, construction of structure B-70-401, B-70-405, B-70-406, redecking of B-70-061,
S-70-206, S-70-209, S-70-254, median piers of B-70-407 and B-70-409, concrete pavement,
HMA pavement, storm sewer and erosion control and all incidental items necessary to complete
the work as shown on the plans and included in the proposal and contract. 
  
    October 24 to October 28: Continue construction of off alignment piers with the installation
of cofferdams, shoring, and piling. Pier footings and abutment steel and concrete will be placed
as work continues. Contractor plans to continue mobilizing equipment and materials to the site
and to install erosion control devices as needed. Grading work stripping topsoil, common
excavation, and placing haul roads will continue in the area of the former existing west 10/441
to north I-41 on-ramp. 
     October 31 to November 4: Continue construction of off-alignment piers with the
installation of cofferdams, shoring, and piling. Pier footings and abutment steel and concrete will
be placed as work continues. Contractor plans to continue mobilizing equipment and materials
to the site and to install erosion control devices as needed. Grading work stripping topsoil,
common excavation, and placing haul roads will continue in the area of the former existing west
US 10/WIS 441 to north I-41 on-ramp. After the traffic has been switched off of the existing
B-70-061 structure, demolition will begin on that structure, removing the bridge deck. Common
excavation and grading work will begin, and embankment will begin to be placed on the
westbound US10/WIS 441 area where the old west to south loop ramp used to be. 
     Traffic Impacts: There will be single inside (left) I-41 lane closures between the
WIS10/US441 and I-41 interchange ramps from 4 a.m. on Monday mornings, until noon on
Fridays for the next few weeks. Eastbound and westbound US 10/WIS 441 traffic will be moved
onto the new bridge over Little Lake Butte des Morts in November of 2016. When the traffic is
off of the old bridge where traffic currently is, that bridge will have the deck removed, and work
will begin on that structure. Also, when traffic comes off of the current bridge and moves fully
onto the new bridge over Little Lake Butte des Morts, the westbound US 10/WIS 441 to
northbound I-41 ramp will be closed for the majority of the project. There will be various lane,
ramp, and mainline closures at different times, throughout the duration of the project to mobilize
equipment, build substructures, demo bridges, set girders and strip formwork. Prior notification
of those closures will be on website, PCMS boards, news releases and social media, along with
guidance to preferred routes. Please continue to use caution and exercise patience while
driving through the work zones.            
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